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PHMC Contract Overview
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Notable Accomplishments

Nuclear Materials Stabilization and Disposition (Project 
Baseline Summary [PBS] RL-0011)

Overview

This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of May 2008.

Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely, and cost-effective cleanup; progress against the contract with 
RL; project cost summary analysis; and overviews of safety and critical issues that identify the high-level 
challenges to achieving cleanup progress.

Spent Nuclear Fuel (SNF) Stabilization and Disposition 
(PBS RL-0012)

• K East D&D Project (D&D)    

– Started demolition of the Fuel Transfer System (FTS) annex and initiated packaging for shipment.

– Completed the thermal system insulation (TSI) asbestos abatement area and F-G column line area.

– Completed isolation of the service water.  

– Completed demolition preparation activities in the office area.

• K Basins Closure Project – Legacy Fuel Removal   

– Completed debris sorting in West Bay.  

– Completed Cold Vacuum Drying Facility (CVDF)/K West Startup maintenance.  

– Completed Multi-Canister Overpack (MCO) training run.  

– Initiated MCO dry runs.   

– Completed shipping 4 IP-II containers (200 m3) of CERCLA waste to the Environmental Restoration 

Disposal Facility (ERDF).   

– Completed installing grout ports in CERCLA waste wood boxes.

Disposition the Plutonium Finishing Plant (PFP) Facility

• Completed process equipment removal from glovebox HA-23S, three months ahead of schedule. 

• Initiated Plutonium Reclamation Facility (PRF) column glovebox cleanout.

• Awarded the contract for development of the tie down system for the Hanford Unirradiated Fuel 
Package (HUFP). 

– Tie down concepts are being developed for review with the Office of Secure Transport (OST).

• Completed Min-Safe Maintenance Activities:

– Completed filter room (FR) 312, troubleshooting and repairs to correct the source of the “Hum” 
resonant noise.

– Repaired/replaced damaged hold-down studs and associated filters during entry of the FR 312 
activity.  Aerosol tested FR and returned to service.

– Completed refurbishment of Supply Fan #4 housing and spray pans and returned to service.

– Completed replacement of degraded water distribution header/piping in 291-Z.
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Notable Accomplishments, continued

SNF Stabilization and Disposition, continued 

Solid Waste Stabilization and Disposition (PBS RL-0013)
and Operate Waste Disposal Facility (PBS RL-0080)

• Sludge Treatment Project (STP)  

– Submitted One Time Request for Shipment (OTRS) document to RL for approval.  

– Received RL’s approval on the seismic design methodology documents.  

– Completed review of the test plan for the tank overflow/filter test.   

– Procured the tank overflow/filter test equipment.

Safeguards and Security (PBS RL-0020)

• Started field construction at 200 Area Interim Storage Area to support Slightly Irradiated Fuel 

(SIF) project.  

• Completed Human Performance Improvement (HPI) analyses of locksmith services and foreign 

national visits and assignments activities.  

• Conducted limited HPI observations on material handling tasks.

• Closed Material Balance Area 405.

Soil and Water Remediation Groundwater/Vadose Zone 
(PBS RL-0030)
• River Corridor  

– Completed first set of 100-NR-2 apatite barrier high-concentration injections.  

– Completed remaining two 100-D chromium plume characterization wells.  

– Accepted six 100-NR-2 monitoring/characterization wells.  

– Experienced one order of magnitude reduction in chromium 6 discharge to ISRM pond 

through 100-DR-5 pump and treat process optimization adjustments.  

– Continued 100-KR-4 pump and treat expansion construction.  

• Eight Transuranic (TRU) waste shipments (70 cubic meters [m3]) to the Waste Isolation Pilot Plant 

(WIPP) were completed in May.

– A backlog of 272 m3 of certified waste was available for shipment at the end of the month.

• A total of 105 m3 of suspect TRU waste was retrieved during May.

• Shipment of all waste required to meet the first increment of TPA Milestone M-91-43 (treatment of 

Remote-Handled Mixed Low Level Waste and Large Containers) was completed in May.  (A total of 

136 m3 has been shipped to date in FY 2008).  An additional 72 m3 of waste was shipped in May in 

support of TPA Milestone M-91-42 (treatment of Contact-Handled TRU Mixed [TRUM] waste).



PHMC Performance Report                                                                                          May 2008
Section A Overview

DOE/RL-2000-76, Rev. 91 Overview A: 4

Notable Accomplishments, continued

Soil and Water Remediation Groundwater/Vadose Zone, 
continued 

Nuclear Facility Decontamination and Decommissioning
(D&D), Remainder of Hanford (PBS RL-0040)

Deactivation and Decommissioning

• 231-Z Inventory Reduction  

– IP-2 containers inspected and staged at 231-Z.  

о OTRS checklist completed for IP-2 container use.   

• BC Control Area  

– BC Control Area Action (BCCA) Memorandum was approved by RL and Ecology June 2, 2008.

• Waste Site Remediation  

– Initiated B-26 excavation at BC Cribs.  

– Completed down posting for east section of BC Control Area. 

– Completed drilling, sampling, decommissioning at 216-B-55 Trench.  

– Completed 216-A-5 Crib direct push and geophysical logging.  

– Completed 20-ft direct pushes at all CW-1 ponds except 216-T-4B.   

– Completed 216-U-10 large diameter direct push and logging.  

– Completed final well designs for BC Cribs soil desiccation treatability test.

• Reliability Projects

– Completed Project L-326, South Hanford Consolidated Fire Station Mission Needs Document for 

the Hanford Fire Department South Area Fire Station on May 22, 2008.  

– Submitted DOE Order 430.1B, Real Property Asset Management, Ten Year Site Plan final draft to 

DOE-HQ on May 28, 2008.  

– Successfully completed Factory Mutual (FM) testing of the Radio Fire Alarm Replacement (RFAR) 

equipment.  

о FM approval labels will be installed on approximately 275 RFAR boxes.  

• Central Plateau

– Completed T Tank Farm aquifer test; report in development.

– Issued the draft Rev. 0 200-ZP-1 Proposed Plan to the Environmental Protection Agency (EPA).

• Integration

– Continued well decommissioning along the River Corridor; 15 wells decommissioned in May.

– Completed 60 percent of baseline wells to be sampled (1432 of 2403 wells).
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Notable Accomplishments, continued

Nuclear Facility D&D, Fast Flux Test Facility (FFTF)   

(PBS RL-0042)

• Installed replacement transformer X-5.  

• Drained and recycled 12,600 gallons of ethylene-glycol from the Ex-Containment Chilled Water         

system.  

• Loaded the final open waste container with activated materials from the Interim Examination 

(IEM) Cell.  

– Staged for loading into the Disposable Solid Waste Cask (DSWC).   

SNF Stabilization and Disposition (PBS RL-0012)

Current Issues

• K Basins Closure Project  
– Potential delays/repair turnaround timeframe for any major fuel processing equipment 

failures.  
– Maintaining key staff that have received training and attained qualification at K West and 

the CVDF. 

• STP  
– Central Characterization Project (CCP) contracted with WIPP; liaison impacts design 

(shifting Waste Acceptance Criteria [WAC] direction from DOE).   
– Addressing potential for new Remote-Handled Transuranic (RH-TRU) waste storage facility.

Soil and Water Remediation Groundwater/Vadose Zone 
(PBS RL-0030)

• Regulators and tribes are continuing to request siting changes for the 100-KR-4 replacement 
injection wells.  These delays in obtaining regulator and cultural review approvals jeopardizes the 
September 30, 2008, completion date for the replacement wells and piping to the treatment 
system.
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Safety Overview

The focus of this section is to document trends in occurrences.  FH continues to focus on improving safety 
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and 
Health Management System, work towards achieving and maintaining Voluntary Protection Program “Star” 
status, and accomplish work through enhanced work planning.  Safety and health statistical data is 
presented below.  The safety charts are reported according to Occupational Safety and Health 
Administration (OSHA) standards. 

Total OSHA Recordable Case Rate: 

OSHA Days Away From Work (DAFW) Case Rate: 

There was just one recordable injury in 
May.  The rate remains stable; calendar 
year and fiscal year rates remain above 
the Fluor corporate goal.  

For the third month in a row, there 
were no Days Away from Work 
injuries reported.  The DAFW case 
rate remains stable on the 0.17 
baseline.   Of special note: the 
Waste Stabilization and Disposition 
project achieved three million 
hours without a DAFW injury in 
May.
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Safety Overview, continued

First Aid Case Rate: 

Days Away Restricted/Transferred (DART) Case Rate: 

The First Aid case rate is stable on 
the baseline.   There may be a 
decreasing (favorable) trend 
developing. 

The Fluor DART case rate remains 
stable on the current baseline.  
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Schedule/Cost Performance  ($M)

NOTE:  Numbers rounded to nearest $0.1M.

Both Current Month and Cumulative-to-Date (that is, FY 2004 to present) performance is presented 
below.  Variances addressed are at the Cumulative-to-Date level.

CTD Schedule Performance: Cumulative-to-date contract schedule performance reflected a 
-$30.8M/-0.9 percent unfavorable variance.  The most significant schedule variances are discussed in
Section C, SNF Stabilization and Disposition, Section F, Solid Waste Stabilization and Disposition, and 
Section G, Soil and Water Remediation, Groundwater/Vadose Zone.

CTD Cost Performance: Cumulative-to-date contract cost performance reflected a +$34.5M/+1.0 
percent variance.  The most significant cost variances are discussed in Section B, Nuclear Materials 
Stabilization and Disposition, and Section C, SNF Stabilization and Disposition.  

NOTE:  Numbers rounded to nearest $0.1M.

Budgeted Cost of 

Work Scheduled

Budgeted Cost of 

Work Performed

Actual Cost of 

Work Performed

Schedule 

Variance $

Schedule 

Variance 

%

Cost 

Variance $

Cost Variance 

%

Budget At 

Completion

HQ-0012X SNF Stablization and Disposition Storage Ops $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

RL-0011 Nuclear Materials Stabilization & Disposition $9.0 $8.3 $7.7 -$0.7 -7.6% $0.6 7.4% $94.5

RL-0012 SNF Stabilization & Disposition $8.7 $7.3 $9.3 -$1.4 -16.5% -$2.1 -28.2% $96.7

RL-0013 Solid Waste Stabilization & Disposition $21.5 $19.1 $21.8 -$2.4 -11.0% -$2.7 -14.1% $216.0

RL-0020 Safeguards & Security $7.9 $7.9 $7.6 $0.0 0.5% $0.3 3.8% $75.6

RL-0030
Soil & Water Remediation, Groundwater/Vadose 

Zone
$9.7 $9.5 $10.9 -$0.2 -2.2% -$1.3 -14.0% $102.2

RL-0040 Nuclear Facility D&D, Remainder of Hanford $9.2 $8.7 $7.0 -$0.5 -5.7% $1.7 19.5% $78.6

RL-0041 Nuclear Facility D&D, RC Closure Project $0.3 $1.0 $0.7 $0.7 0.0% $0.2 0.0% $2.7

RL-0042 FFTF Project $2.3 $2.2 $2.0 -$0.1 -4.1% $0.2 9.8% $19.4

RL-0043 HAMMER $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

RL-0080 Operate Waste Disposal Facility $0.2 $0.2 $0.2 $0.0 -2.6% $0.0 9.3% $2.3

HQ-MS100 HAMMER $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

Subtotal Sub-project Work scope $68.9 $64.3 $67.3 -$4.6 -6.7% -$3.0 -4.7% $687.9

4.4.6.1+.2 Request for Services & HAMMER RFSs $3.0 $3.1 $1.9 $0.1 2.7% $1.2 37.9% $30.1

4.4.6.3 Work Orders from PNNL $0.6 $0.6 $1.1 $0.0 0.0% -$0.5 -95.6% $5.1

4.4.6.4 Work Orders from BHI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

4.4.6.6 Work Orders from BNI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.2

4.4.6.7 Work Orders from CH2M HILL $1.6 $1.6 $2.8 $0.0 -0.9% -$1.2 -79.1% $28.7

4.4.6.9 Work Orders from AMH $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.2

4.4.6.10 Work Orders from ATL $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.1

4.4.6.11 Work Orders from WCH $0.4 $0.4 $0.4 $0.0 0.0% $0.0 -9.5% $4.3

4.4.6.12 RFSs from National Guard Bureau $0.2 $0.2 $0.2 $0.0 0.0% $0.0 0.0% $1.0

Total Work For Others $5.8 $5.9 $6.5 $0.1 1.1% -$0.6 -10.4% $69.7

Total FH Contract Work scope $74.7 $70.1 $73.8 -$4.5 -6.1% -$3.7 -5.3% $757.6

Current Period (May)

Budgeted Cost of 

Work Scheduled

Budgeted Cost of 

Work Performed

Actual Cost of 

Work Performed

Schedule 

Variance $

Schedule 

Variance 

%

Cost 

Variance $

Cost Variance 

%

Budget At 

Completion   (thru 

FY 2008)

HQ-0012X SNF Stablization and Disposition Storage Ops $2.5 $2.5 $2.4 $0.0 0.0% $0.1 3.5% $2.5

RL-0011 Nuclear Materials Stabilization & Disposition $639.4 $640.1 $599.1 $0.8 0.1% $41.0 6.4% $678.4

RL-0012 SNF Stabilization & Disposition $560.7 $553.6 $630.4 -$7.1 -1.3% -$76.8 -13.9% $595.8

RL-0013 Solid Waste Stabilization & Disposition $785.0 $779.1 $768.4 -$5.8 -0.7% $10.7 1.4% $862.9

RL-0020 Safeguards & Security $313.2 $313.0 $307.9 -$0.1 0.0% $5.1 1.6% $340.0

RL-0030
Soil & Water Remediation, Groundwater/Vadose 

Zone
$272.5 $262.4 $263.0 -$10.2 -3.7% -$0.6 -0.2% $310.8

RL-0040 Nuclear Facility D&D, Remainder of Hanford $295.7 $291.7 $285.0 -$4.0 -1.4% $6.7 2.3% $334.2

RL-0041 Nuclear Facility D&D, River Corridor Closure $31.3 $31.5 $27.7 $0.2 0.5% $3.7 11.8% $33.1

RL-0042 FFTF Project $160.8 $159.7 $157.9 -$1.1 -0.7% $1.8 1.1% $168.4

RL-0043 HAMMER $7.3 $7.3 $7.4 -$0.1 -1.2% -$0.1 -1.2% $7.3

RL-0080 Operate Waste Disposal Facility $18.5 $17.9 $15.9 -$0.6 -3.2% $2.1 11.4% $19.3

HQ-MS100 HAMMER $8.0 $7.9 $7.9 -$0.1 -1.2% $0.0 -0.6% $8.0

Subtotal Sub-project Work scope $3,094.8 $3,066.6 $3,072.9 -$28.3 -0.9% -$6.4 -0.2% $3,360.7

4.4.6.1+.2 Request for Services & HAMMER RFSs $72.0 $70.5 $57.3 -$1.6 -2.2% $13.2 18.7% $85.9

4.4.6.3 Work Orders from PNNL $38.1 $38.1 $33.6 $0.0 0.1% $4.5 11.8% $39.9

4.4.6.4 Work Orders from BHI $5.4 $5.0 $4.3 -$0.4 -7.2% $0.7 14.3% $5.4

4.4.6.5 Work Orders from HEHF $0.3 $0.3 $0.2 $0.0 0.0% $0.1 35.2% $0.3

4.4.6.6 Work Orders from BNI $1.6 $1.6 $0.7 $0.0 -0.2% $0.9 56.7% $1.6

4.4.6.7 Work Orders from CH2M HILL $166.7 $166.3 $147.5 -$0.4 -0.2% $18.8 11.3% $177.8

4.4.6.8 Work Orders Fabrication Services $3.4 $3.4 $2.3 $0.0 0.0% $1.1 32.2% $3.4

4.4.6.9 Work Orders from AMH $1.2 $1.2 $1.0 $0.0 0.0% $0.2 15.1% $1.3

4.4.6.10 Work Orders from ATL $0.3 $0.3 $0.2 $0.0 0.0% $0.1 25.9% $0.3

4.4.6.11 Work Orders from WCH $14.6 $14.4 $13.2 -$0.2 -1.2% $1.1 8.0% $15.8

4.4.6.12 RFSs from National Guard Bureau $1.7 $1.7 $1.6 $0.0 0.0% $0.1 7.4% $2.3

Total Work For Others $305.3 $302.8 $262.0 -$2.5 -0.8% $40.9 13.5% $333.9

Total FH Contract Work scope $3,400.2 $3,369.4 $3,334.9 -$30.8 -0.9% $34.5 1.0% $3,694.6

Cumulative-To-Date (FY 2004-Present)
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Schedule/Cost Performance  ($M), continued

FY 2008 FH Funds vs. Spend Forecast ($M)

NOTE:  Numbers rounded to nearest $0.1M.

SNF Stablization and Disposition Storage Ops HQ-0012X $0 $0 $0 

Nuclear Materials Stabilization & Disposition RL-0011 $89.6 $89.5 $0.1 

SNF Stabilization & Disposition RL-0012 $107.6 $108.8 ($1.2)

Solid Waste Stabilization & Disposition RL-0013 $252.9 $230.1 $22.7 

Safeguards & Security RL-0020 $87.0 $77.1 $9.9 

Soil and Water Remediation, Groundwater/ 

Vadose Zone
RL-0030 $115.4 $115.2 $0.2 

Nuclear Facility D&D, Remainder of Hanford RL-0040 $86.8 $78.3 $8.6 

Nuclear Facility D&D, RC Closure Project RL-0041 $3.0 $2.9 $0.2 

FFTF Project RL-0042 $23.0 $21.6 $1.5 

HAMMER RL-0043 $0.1 $0.1 $0.0 

Operate Waste Disposal Facility RL-0080 $3.5 $2.5 $1.0 

HAMMER HQ-MS100 $0.0 $0.0 $0.0 

$768.9 $726.1 $42.8

Variance 

+ / ( - )

                                                    Total FH

Fiscal Year 2008 

Spend Forecast
PBS Title PBS

Projected FY 

2008 Funding

Performance Status  
CTD and Monthly ($M)
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Monthly BCWS 44.2 60.9 60.6 58.8 57.5 58.2 48.4 74.7 62.2 74.3 65.4 92.5 

Monthly BCWP 49.0 58.3 57.7 55.5 47.2 56.4 66.7 70.1 

Monthly ACWP 37.0 66.1 58.7 57.1 52.6 45.9 56.4 73.8 

CTD BCWS 2981.2 3042.1 3102.7 3161.5 3219.0 3277.1 3325.5 3400.2 3462.4 3536.7 3602.2 3694.6 

CTD BCWP 2957.5 3015.7 3073.5 3129.1 3176.2 3232.6 3299.4 3369.4 

CTD ACWP  2924.4 2990.5 3049.0 3106.2 3158.8 3204.7 3261.2 3334.9 

Oct-07 Nov-07 Dec-07 Jan-08 Feb-08 Mar-08 Apr-08 May-08 Jun-08 Jul-08 Aug-08 Sep-08
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Milestone Performance

Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) milestones represent 
significant events in project execution.  DOE Enforceable Agreement milestones were established to provide 
high-level visibility to critical deliverables and specific status on the accomplishment of these key events.  
The FY 2008 Enforceable Agreement milestone information provided herein is based upon the current 
baseline including RL-approved changes.  Changes from month-to-month in both the total number of 
milestones to be completed and in the forecast status of upcoming milestones are the result of BCRs 
approved during the reporting period.

Enforceable Agreement milestone, M-091-42J, “Certify 4,200 Cubic Meters Contact-Handled Transuranic 
Mixed Waste (CH-TRUM) by December 31, 2007,” was missed.*   This milestone’s completion is projected 
outside of the FH contract term.  Quantities are unachievable due to the combination of waste not being 
available and necessary throughput exceeding TRU waste processing capacity.  

Note: the table below reflects data from the Hanford Site Technical Database.  All of the TPA Enforceable 
Agreement milestones due in FY 2008 are reported herein, including any completed in previous years (e.g., 
FY 2006 or FY 2007).  

Gold Metrics

No facilities or waste sites were dispositioned in May.  

*  See letter FH-0701993 R1

1st 2nd April May Jun 3rd 4th FY 2008 FY 2008 
Qtr Qtr 2008 2008 2008 Qtr Qtr To Date Total

RL Planned         -           -           -           -           -           -           -             -            -   

Actual         -           -           -           -            -   

RL Planned         -           -           -           -             -            -   

Actual         -           -           -           -           -             -   

RL Planned         -           -           -           -           -             -            -   

Actual         -            1         -           -           -              1 

RL Planned         -           -           -            9           -             9 

Actual         -           -           -           -             -            -   

RL Planned           -           -           -           -             -            - 

Actual 0.19 0.05           -           - 0.23

RL Planned      118      118        39        39        39      118      118        274       470 

Actual      119      138        51        70      121         -          378 

RL Planned        27        27          9          9          9        27        27          62       106 

Actual      855      178        11      185      196     1,229 

Low-Level and Mixed Low-Level 

Waste disposed (cubic meters)

Measure/Units

Industrial Facility Completions  

(# of facilities)   

Transuranic Waste shipped for 

disposal at WIPP (cubic meters)

Spent Nuclear Fuel packaged for final 

disposition (MTHM)

Radioactive Facility Completions         

(# of facilities) 

Nuclear Facility Completions              

(# of facilities) 

Remediation Complete   

(# of release sites)   

FISCAL YEAR-TO-DATE

Completed 

Early

Completed 

On 

Schedule

Completed 

Late
Overdue

Forecast 

Early

Forecast 

On 

Schedule

Forecast 

Late

Total        

FY 2008

11 0 0 1 2 5 0 19

REMAINING SCHEDULED

MILESTONE TYPE

Enforceable Agreement
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Government Furnished Services/Items
Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup.  Only 
data for the next 30 days (including any open GFS/I from prior periods) are shown.  Items highlighted in 
“gold” reflect the affected Performance Incentive.  Items in “pink” reflect an overdue status.  NOTE:  GFS/I 
data is through June 17, 2008.

 

Reference 

ID 
SOW Section WBS Scope Responsibility Requirement GFS/GFI 

RL Letter 

No. & 
Date 

Completed 

FH 

Submittal 

 
FH Letter 

No. & Date 
Completed 

Approve updates to the Quality 
Assurance Program Description 

within 30 days of submittal  

GF0090  PHMC, 
C.5.1.5, 
GFS/GFI , 

GFS/I  

4.04.03.12  
Quality 
Assurance  

• Environment, 
Health, Safety, 
& Quality  

• PHMC, 
C.5.1.5, 
GFS/GFI  

Approve 
updates to the 
Quality 

Assurance 
Program 
Description 

within 30 days 
of submittal 
(2008) 

Commitment: 
12 June 2008  

 CD0136 
Update to 
the 

approved 
Quality 
Assurance 

Program 
Description 
(QAPD) 

(2008) 
Completed: 
12 May 

2008  
FH-
0801197  

GSA must provide the Contractor 
with a list of vehicles eligible for 

replacement 30 calendar days prior 

to the required completion date.  

GF0146  PHMC, 
C.4.2.16, 
GFS/GFI , 

GFS/I  

4.03.01.03  
Fleet 
Maintenance  

• Closure 
Services & 
Infrastructure  

• PHMC, 
C.4.2.16, 
GFS/GFI  

GSA must 

provide the 
Contractor 
with a list of 

vehicles 
eligible for 
replacement 

30 calendar 
days prior to 
the required 

completion 
date. (2008)  
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Contract Deliverables
Listed below are the near-term FH Contract Deliverable action/commitments required to support FH’s 
accelerated cleanup.  Only data for the next 30 days (including any open Contract Deliverables from prior 
periods) are shown.  Items highlighted in “gold” reflect the affected PI.  Items in “pink” reflect an overdue 
status.  NOTE:  All contract deliverable data is through June 17, 2008. 

Continued on next page

 

Ref ID 
SOW  

Section 
WBS  

Scope 
Responsibility Requirement Deliverable 

FH Letter 
No. & 
Date 

Completed 

Needed 
GFS/GFI 

 
RL Letter 

No. & Date 
Completed 

Department of Natural Resources Land Lease 
Monitoring Report  

Due: Monthly 

CD0108 PHMC, C.3.8.1, 
DELIVERABLES

, 
DELIVERABLES
/COMPLETIONS 

4.02.06  
Maintain Safe & 

Compliant 200 
Area TEDF 
Operations  

4.02.07  
Maintain Safe & 
Compliant 300 

Area TEDF 
Operations 

• Waste 
Stabilization & 

Disposition 

• PHMC, C.3.8.1, 
DELIVERABLES 

Department of 

Natural 
Resources Land 
Lease Monitoring 

Report (May 
2008) 
Planned: 30 

June 2008 

  

Nuclear Material Accountability Transaction 
Data Report  

Due: Monthly 

CD0114 PHMC, C.4.2.41, 
DELIVERABLES

, 
DELIVERABLES
/COMPLETIONS 

4.03.05.06  
Material Control 

and 
Accountability 

• Safeguards & 
Security 

• PHMC, 
C.4.2.41, 

DELIVERABLES 

Nuclear Material 
Accountability 

Transaction Data 
Report (Jun 2008) 
Planned: 14 July 

2008 

  

Nuclear Material Balance Report  

Due: Monthly 

CD0115 PHMC, C.4.2.41, 

DELIVERABLES
, 
DELIVERABLES

/COMPLETIONS 

4.03.05.07  

Safeguards & 
Security 

• Safeguards & 

Security 

• PHMC, 

C.4.2.41, 
DELIVERABLES Nuclear Material 

Balance Report 

(Jun 2008) 
Planned: 15 July 
2008 

  

Category of Ending Inventory Report  
Due: Quarterly 

CD0120 PHMC, C.4.2.41, 
DELIVERABLES
, 

DELIVERABLES
/COMPLETIONS 

4.03.05.06  
Material Control 
and 

Accountability 

• Safeguards & 
Security 

• PHMC, 
C.4.2.41, 
DELIVERABLES Category of 

Ending Inventory 
Report (3rd Qtr 

2008) 
Planned: 15 July 
2008 

  

Project Hanford - FY200X Criticality Safety 
Self Assessment Report  

Due: Annually 

CD0137 PHMC, C.5.1.3, 
DELIVERABLES
, 

DELIVERABLES
/COMPLETIONS 

4.04.03.07  
Nuclear Safety 

• Environment, 
Health, Safety, & 
Quality 

• PHMC, C.5.1.3, 
DELIVERABLES 

Project Hanford - 
FY200X Criticality 
Safety Self 

Assessment 
Report (2008) 
Planned: 30 

June 2008 
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Contract Deliverables, continued

Continued on next page

 

Ref ID 
SOW  

Section 
WBS  

Scope 
Responsibility Requirement Deliverable 

FH Letter 
No. & 
Date 

Completed 

Needed 
GFS/GFI 

 
RL Letter 

No. & Date 
Completed 

Air Operating Permit (AOP) Annual 
Compliance Certification Report  

Due: Annually 

CD0142 PHMC, C.5.1.1, 
DELIVERABLES

, 
DELIVERABLES
/COMPLETIONS 

4.04.03.03  
Environmental 

Protection 

• Environment, 
Health, Safety, & 

Quality 

• PHMC, C.5.1.1, 
DELIVERABLES 

Air Operating 

Permit (AOP) 
Annual 
Compliance 

Certification 
Report (2008) 
Planned: 30 

June 2008 

  

RCRA Permit Class I Modification 
Notification  

Due: Quarterly 

CD0154 PHMC, C.5.1.1, 
DELIVERABLES

, 
DELIVERABLES
/COMPLETIONS 

4.04.03.03  
Environmental 

Protection 

• Environment, 
Health, Safety, & 

Quality 

• PHMC, C.5.1.1, 
DELIVERABLES 

RCRA Permit 
Class I 

Modification 
Notification 
(3rd Qtr 2008) 

Planned: 3 
July 2008 

  

Project Hanford Management Contract 
Performance Report  

Due: Monthly 

CD0169 PHMC, C.5.3.4, 
DELIVERABLES
, 

DELIVERABLES
/COMPLETIONS 

4.04.04  
Contract 
Reporting 

(Baseline) 

• Project Systems & 
Support 

• PHMC, C.5.3.4, 
DELIVERABLES 

Project 
Hanford 
Management 

Contract 
Performance 
Report (May 

2008) 
Planned: 1 
July 2008 

  

Financial Information System (FIS) 
Management & Reporting System (MARS)  

Due: Month-End Deadlines 

CD0173 PHMC, C.5.3.1, 
DELIVERABLES
, 

DELIVERABLES
/COMPLETIONS 

4.04.02  
Accounting 
System 

• Business Services • PHMC, C.5.3.1, 
DELIVERABLES 

Financial 
Information 

System (FIS) 
Management & 
Reporting 

System (MARS) 
(Jun 2008) 
Planned: 10 
July 2008 
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Contract Deliverables, continued

Continued on next page

 

Ref ID 
SOW  

Section 
WBS  

Scope 
Responsibility Requirement Deliverable 

FH Letter 
No. & 
Date 

Completed 

Needed 
GFS/GFI 

 
RL Letter 

No. & Date 
Completed 

Unreviewed Safety Question Summary 
Report for each FH managed category 1,2, 

and 3 nuclear facilities  
Due: Annually 

Unreviewed 
Safety Question 
Summary 

Report for 
2736-Z (PFP) 
Complex 

Operations 
(2008) 
Planned: 5 

July 2008 

  

CD0182 PHMC, C.5.1.3, 
DELIVERABLES

, 
DELIVERABLES
/COMPLETIONS 

4.04.03.07  
Nuclear Safety 

• Environment, 
Health, Safety, & 

Quality 

• PHMC, C.5.1.3, 
DELIVERABLES 

Unreviewed 
Safety Question 

Summary 
Report for PFP 
D&D (2008) 

Planned: 5 
July 2008 

  

Depreciation Charges  

Due: Monthly 

CD0271 PHMC, C.5.3.1, 

DELIVERABLES
, 
DELIVERABLES

/COMPLETIONS 

4.04.02  

Accounting 
System 

• Business Services • PHMC, C.5.3.1, 

DELIVERABLES 

Depreciation 

Charges (Jun 
2008) 
Planned: 10 

July 2008 

  

Erroneous Payment Report  
Due: Quarterly 

CD0273 PHMC, C.5.3.1, 
DELIVERABLES

, 
DELIVERABLES
/COMPLETIONS 

4.04.02  
Accounting 

System 

• Business Services • PHMC, C.5.3.1, 
DELIVERABLES 

Erroneous 
Payment Report 
(3rd Qtr 2008) 

Planned: 15 
July 2008 

  

Fiscal Year 200X Contractor Post Retirement 
Benefits Other Than Pension (PRB) for DOE 
Financial Statement Disclosures (FAS 106)  

Due: Annually 

CD0275 PHMC, C.4.2.19, 
DELIVERABLES
, 

DELIVERABLES
/COMPLETIONS 

4.04.02  
Accounting 
System 

• Business Services • PHMC, 
C.4.2.19, 
DELIVERABLES 

Fiscal Year 
200X Contractor 

Post Retirement 
Benefits Other 
Than Pension 

(PRB) (2008) 
Planned: 19 
June 2008 
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Contract Deliverables, continued

Continued on next page

 

Ref ID 
SOW  

Section 
WBS  

Scope 
Responsibility Requirement Deliverable 

FH Letter 
No. & 
Date 

Completed 

Needed 
GFS/GFI 

 
RL Letter 

No. & Date 
Completed 

Fluor Hanford, Inc., Cost Submittal FHXXXX  
Due: Monthly 

CD0281 PHMC, C.5.3.1, 
DELIVERABLES

, 
DELIVERABLES
/COMPLETIONS 

4.04.02  
Accounting 

System 

• Business Services • PHMC, C.5.3.1, 
DELIVERABLES 

Fluor Hanford, 
Inc., Cost 

Submittal 
FHXXXX (Jun 
2008) 

Planned: 10 
July 2008 

  

GFS/I Report  

Due: Quarterly 

CD0284 PHMC, C.5.3.2, 

DELIVERABLES
, 
DELIVERABLES

/COMPLETIONS 

4.04.04  

Baseline 

• Project Systems & 

Support 

• PHMC, C.5.3.2, 

DELIVERABLES 

GFS/I Report 
(3rd Qtr 2008) 

Planned: 15 
July 2008 

  

National Pollutant Discharge Elimination 
System Discharge Monitoring Report  

Due: Monthly 

CD0288 PHMC, C.5.1.1, 
DELIVERABLES
, 

DELIVERABLES
/COMPLETIONS 

4.04.03.03  
Environmental 
Protection 

• Environment, 
Health, Safety, & 
Quality 

• PHMC, C.5.1.1, 
DELIVERABLES 

National Pollutant 
Discharge 
Elimination 

System 
Discharge 
Monitoring 

Report (May 
2008) 
Planned: 25 

June 2008 

  

Quarterly Update of the Startup Notification 
Report for Fluor Hanford Managed Facilities  

Due: Quarterly 

CD0293 PHMC, C.5.1.3, 
DELIVERABLES

, 
DELIVERABLES
/COMPLETIONS 

4.04.03.07  
Nuclear Safety 

• Environment, 
Health, Safety, & 

Quality 

• PHMC, C.5.1.3, 
DELIVERABLES 

Quarterly Update 

of the Startup 
Notification 
Report for Fluor 

Hanford 
Managed 
Facilities (3rd Qtr 

2008) 
Planned: 30 
June 2008 

  

200E, 200W, 400 Area Drinking Water Report  
Due: Monthly 

200E, 200W, 400 

Area Drinking 
Water Report 
(May 2008) 

Planned: 10 
June 2008 

  

CD0300 PHMC, C.4.2.52, 
DELIVERABLES
, 

DELIVERABLES
/COMPLETIONS 

4.03.01.01.03  
Utilities 
Operations and 

Maintenance--
Water 
Compliance and 

Sampling 

• Closure Services 
& Infrastructure 

• PHMC, 
C.4.2.52, 
DELIVERABLES 

200E, 200W, 400 
Area Drinking 
Water Report 

(Jun 2008) 
Planned: 10 
July 2008 
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Contract Deliverables, continued
 

Ref ID 
SOW  

Section 
WBS  

Scope 
Responsibility Requirement Deliverable 

FH Letter 
No. & 
Date 

Completed 

Needed 
GFS/GFI 

 
RL Letter 

No. & Date 
Completed 

Meeting Minutes of the Quarterly Pension and 
Savings Committees meetings.  

Due: Quarterly following approval of the 
Committees Meeting Minutes.  

CD0582 PHMC, C.4.2.19, 
DELIVERABLES

, 
DELIVERABLES
/COMPLETIONS 

4.04.02  
Accounting 

System 

• Business Services • PHMC, 
C.4.2.19, 

DELIVERABLES 

Meeting Minutes 
of the Quarterly 
Pension and 

Savings 
Committees 
meetings. (1st Qtr 

CY2008) 
Planned: 30 June 
2008 

  

Breakdown (by contractor) of BPA power and 
transmission billing.  

Due: Monthly 

Breakdown (by 
contractor) of BPA 
power and 

transmission 
billing. (Apr 2008) 
Planned: 16 June 

2008 

  

CD0594 PHMC, C.4.2.50, 
DELIVERABLES
, 

DELIVERABLES
/COMPLETIONS 

4.03.01.01.01  
Utilities 
Operations 

and 
Maintenance-
-Electrical 

Utilities 

• Closure Services 
& Infrastructure 

• PHMC, 
C.4.2.50, 
DELIVERABLES 

Breakdown (by 

contractor) of BPA 
power and 
transmission 

billing. (May 2008) 
Planned: 15 July 
2008 

  

Updated Documented Safety Analysis for each 
Contractor managed Category 1, 2, and 3 

nuclear facility.  

Due: Annually 

Existing PFP D&D 
DSA and hazard 

analysis data 
updated (2008) 
Planned: 5 July 

2008 

  

CD0597 PHMC, C.5.1.3, 
DELIVERABLES
, 

DELIVERABLES
/COMPLETIONS 

4.04.03.07  
Nuclear 
Safety 

• Environment, 
Health, Safety, & 
Quality 

• PHMC, C.5.1.3, 
DELIVERABLES 

Existing PFP 

2736-Z Complex 
DSA and hazard 
analysis data 
updated (2008) 

Planned: 5 July 
2008 

  

TPA milestone status reports and statistics  
Due: Monthly 

CD0604 PHMC, C.5.9.7, 
DELIVERABLES
, 

DELIVERABLES
/COMPLETIONS 

4.04.03.03  
TPA Support 

• Environment, 
Health, Safety, & 
Quality 

• PHMC, C.5.9.7, 
DELIVERABLES 

TPA milestone 

status reports and 
statistics (Jun 
2008) 

Planned: 15 July 
2008 

  

 


